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SECTION SF 30 BLOCK 14 CONTINUATION PAGE
SUMMARY OF CHANGES
SECTION SF 30 - BLOCK 14 CONTINUATION PAGE
The following have been added by full text:
MOD NOTES - BOD SHIFT
1. The table below illustrates the changes in costs and obligations.
Summary of obligations, deobligations, and cost increase and decrease
sic Amount Cost Award Fee
CLIN 0008 - | ACRN
MDA
0300000 CE MDA |Command/Staff Support
1502000 CE MDA [Facility Investment
87,381.66
CLIN 0009 - REGION
0300000 BH CA |Command/Staff Support
0300000 BJ CT |Command/Staff Support
0401000 BW EM |Force Protection
0402000 BL FI |Fire and Emergency Servic
1200000 CG MW [MWR
1300000 BM GL |Galley Services
1402000 BT QO |Unaccompanied Housing
1502000 BQ ST |Facility Investment
1503010 CB FX [Custodial
1503020 BS FX |Pest Control
1503030 CF FX [|Integrated Solid Waste
Mgmt
1503050 BV FX [Grounds Maint &
Landscaping
1503060 BZ FX [Pavement Clearance
1602000 BP UT |Electrical
1604000 CA UT |Wastewater
1606000 BX UT [Water
1700000 BN TR |Base Support Veh & Equip
Total
CLIN 0010 - NAVSUP
1001000 BG SP |Material Mgmt Svcs
1002000 BF Supply Services
Total (3.040.90)

CLIN 0011 - CNSL
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1502000 BD | MDA |Facility Investment
1700000 BD | MDA [Base Support Veh & Equip
Total (392.875.50)
TOTAL (FUNDED) $(2,297,341.38)
CLIN 0013 - MDA
| S (77,738.96)
CLIN 0014 - REGION
| S (42,493.54)
CLIN 0016 - CNSL
| $  (64,218.05)
CLIN 0019 - REGION
$ 6,506.58
GRAND TOTAL $(2,475,285.35)




2. Attachments J-0100000-03 and J-0100000-04 are incorporated in this contract.
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Replace Attachments J-0100000-03 and J-0100000-04 with the following attachments.
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BOSC, Naval Support Facility Redzikowo, Poland

(N62742-16-D-3551, TO N3319118F4417)
Attachment J-0100000-03:
MILCON Facilities — General Description PC 000010 (rev. 6 Mar 2020)

Facility Name Activity Approx. Size Anticipated BOD
)
Supporting Utilities and Infrastructure MDA wa Apr-2.0 20
(Power is on)
Reconstitutable Deckhouse (RDH) MDA 22,722 SF Nov-2020
(total, 4 levels)
Deckhouse Support Building (DHSB) MDA 29,100 SF Jan-2021
3 ea. Launcher Facilities (LF) (including 1 ea. MDA n/a Jul-2020
Launcher Facility Support Utility Enclosure #1
(LSUEL))
Mission Critical Power Enclosure (MCPE) MDA Various Dec-2020
Integrated Electronic Security System (IESS) MDA n/a Jul-2020
SM-3 Magazine MDA 1,200 SF Jul-2020
General Purpose Warehouse 1 (GPW1) MDA 2.500 SF Jul-2020
Entry Control Facility (ECF) MDA 4,500 SF Jul-2020
Fuel System and Storage Facilities MDA 125,000 gal Jul-2020
Security fencing and lighting MDA 40,000 LF Jul-2020
Water Supply Building (WSB) MDA 3.832SF-7.07 Us Aug-2020
Potable water storage tank MDA 30,000 gal Jul-2020
2 ea. Fire Water Storage tanks MDA 100,000 gal (ea.) Jul-2020
Diesel fuel storage for backup generators MDA 90,000 gal Jul-2020
Diesel fuel storage tank and fuel truck offload facility MDA 10,000 gal Jul-2020
Multipurpose facility CNIC/Navy 46,952 SF
(to include Barracks, Dining, Physical Fitness Center, Jun-2020
Medical, MWR, Locations Exchange with Outlet and
Barber and Administrative spaces)
Security Control facility CNIC/Navy 7.061 SF May-2020
(to include operations Control Center, Armory, and
Security/Admin spaces)
Fire Station CNIC/Navy 7.965 SF Jul-2020
Access Control facility CNIC/Navy 3.574 SF Jun-2020
(to include Gate House with pass/decal functions,
Vehicle Inspection, Overhead Cover and Guard
Tower)
PW /BOS Contractor building CNIC/Navy 9.741 SF Jun-2020
GP Warehouse #2 / Post Office CNIC/Navy 10,646 SF Jun-2020
Recreational Sport Facilities (outdoor) CNIC/Navy n/a Fai=g028=Apr-2020

(*) Dates are estimated only and are subject to change based on construction schedule of facilities.
Refer to spec item 3.7 in Annex 1502000: The Contractor should anticipate starting a phase-in training and
commissioning process (e.g. hiring/training personnel) 120 days prior to the BOD of each facility. If any
facilities are turned over to the Government in 2018, the phase-in training and commissioning process may be
less than 120 days in duration, and shall commence upon contract award and prosecuted during the

mobilization period.
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BOSC, Naval Support Facility Redzikowo, Poland
(N62742-16-D-3551, TO N3319118F4417) PC 000010 (rev. 6 Mar 2020)
Attachment J-0100000-04:
BOS Services Matrix
DESCRIPTION OF SERVICE EST. DATES
(Notional — refer to applicable Annexes for details) From ] To

DAY 1: Task Order Start Date (est. 01 Dec 2018)
CCD: Contract Completion Date

ACTIVITY

Annex 0300000 — Command/Admin Support (Translators/Interpreters)

1 ea. translator/interpreter. DAY 1 30 Jun 2021
MDA

2 ea. medical translators DAY 1 30 Jun 2021

6 ea. translators/interpreters. DAY 1 CCD
REGION 2 ea. medical translators 1 Jul 2021 CCD

Librarian Services DAY 1 CCD

TAA/ITAR Process/Documentation 1 Tun 2020 CCD

Annex 0401000 — Force Protection (Dispatching Services)

REGION Dispatching Services BOD of SCF

Annex 0402000 — Fire & Emergency Services

Maintenance of Fire Extinguishers placed in the SA

MDA 1o DAY 1 30 Jun 2021
facilities.
MDA Emergency Medical Services during SA period. DAY 1 30 Jun 2021
3 months after
BOD of FS:
provide service
OimfmoRe=shitt
Full Fire & Emergency Services utilizing 1 fire truck and 1 Gov (during
. .. overnment
ambulance furnished by the Government. This includes fire regular hoursy
REGION protection, fire prevention, and emergency medical g onlv CCD

services.

* Fire Chief in Place by 1 Dec 2019. 4 months after

BOD of FS:
provide full
service on a 24/7
theee=shifls basis
*

Annex 1001000 — Material Management

Requisitions, inventory management, and warehousin,
sercxl'ices Y ) y DAY cCcb

MDA
Container/Trailer Preparation DAY 1 I1&CO completion
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BOSC, Naval Support Facility Redzikowo, Poland
(N62742-16-D-3551, TO N3319118F4417) PC 000010 (rev. 6 Mar 2020)
Attachment J-0100000-04:

BOS Services Matrix
TIVI DESCRIPTION OF SERVICE EST. DATES
AC Lh 4 (Notional — refer to applicable Annexes for details) From To
Requisitions/Warehouse/Transportation Services DAY 1 CCD
(scale up)
NAVSUP
Inventory Management Services BOD of GPW2 CCD

Annex 1002000 — Supply Services

HAZMAT Control and Management Services (I&CO) DAY 1 I&CO completion
MDA POL Management Services DAY 1 CCD
Provision of Lumber DAY 1 1&CO completion
Personal Property Support Services DAY 1 CCD
NAVSUP HAZMAT Control and Management Services BOD of GPW2 CCD
Postal Services DAY 1 CCD
REGION POL Management Services DAY 1 CCD

Annex 1200000 — Morale, Welfare and Recreation Support

Recreational Sports Facilities Maintenance BOD of Facility CCD

DAY 1 CCD

REGION Optional - Entertainment and Special Event Support

Services

Annex 1300000 — Galley

Full Galley services 1-15 (?:)t 2020 ccD

REGION

(*) This is the estimated starting date for providing Galley services to eligible patrons (First Feed
Date (FFD)). However, the Contractor is cautioned that:
- Lead/Manager personnel (est. 4 ea.) shall be on-site NLT 1 Jul 2020.

- All galley crew personnel shall be on-site NLT 1 Sep 2020 for training.
Annex 1402000 — Unaccompanied Housing

MDA CHUs DAY 1 30 Jun 2021
Full UH services BOD of MPF CCD
REGION
Referral Services 31 Jul 2019 CCD

Annex 1502000 — Facility Investment

A

FI services for SA facilities DAY 1 30 Jun 2021
MDA FI services for ACS Laydown Area DAY 1 Jun-2021
Provision and Maintenance of a Temporary Laundry Fac. DAY 1 30 Jun 2021

FLIR DAY 1 IESS functional
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BOSC, Naval Support Facility Redzikowo, Poland

(N62742-16-D-3551, TO N3319118F4417)
Attachment J-0100000-04:

PC 000010 (rev. 6 Mar 2020)

Pest control services for SA Facilities to include common

BOS Services Matrix
ACTIVITY _ DESCRIPTION OF SERVICE _ EST. DATES
(Notional — refer to applicable Annexes for details) From To
INSURV Support 1 June 2021 30 June 2021
MDA Full FI services for PDW MILCON Facilities BOD of facilities 3 months after
BOD of RDH
FI services for SA facilities (guard shacks and mobile DAY 1 30 Jun 2021
armory)
REGION FI services for firing range DAY 1 CCD
Full FI Services for MILCON NAVY Facilities 13 Apr 2020 CCD
PM Program for MCSS BOD of RDH CCD
CNSL
Full FI services for PDW MILCON Facilities 3 months after CCD
BOD of RDH
Annex 1503010 — Custodial
MDA Custodial services for SA facilities DAY 1 30 Jun 2021
Custodial services for 3 ea. Guard shacks (SA) DAY 1 30 Jun 2021
REGION
Custodial Services for PDW facilities BOD of facilities CCD
Custodial Services for MILCON NAVY facilities
* Full services might not be required until buildings are 13 Apr 2020 CCD

fully occupied after BOD.
Annex 1503020 — Pest Control

8m’ each).

MDA DAY 1 30 Jun 2021
areas, food areas, warehouses, and paved areas.
Pest control services for PDW Facilities to include common JOD/BOD of
areas, food areas, warehouses, paved areas, and other .. CCD
e each facility
facilities.
REGION Pest control services for MILCON NAVY Facilities to
include common areas, food areas, warehouses, paved
areas, and other facilities. 13 Apr 2020 CCD
* Full services might not be required until buildings are
fully occupied after BOD.
Annex 1503030 — ISWM (Refuse Collection & Disposal)
Waste collection at SA Area and CHUs. DAY 1 30 Jun 2021
MDA ; M ar -
Waste collection at ACS Laydown area (3 dumpsters, 5 DAY 1 Tun 2021
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BOSC, Naval Support Facility Redzikowo, Poland

(N62742-16-D-3551, TO N3319118F4417)
Attachment J-0100000-04:

PC 000010 (rev. 6 Mar 2020)

) od i .

Street sweeping and snow removal from SA roads/parking

BOS Services Matrix
TIVI DESCRIPTION OF SERVICE EST. DATES
AC Lh 4 (Notional — refer to applicable Annexes for details) From To
Waste collection at the following pick-up points:
- RDH facility
JOD/BOD of

REGION : HEMP Radar Support Bldg. each facility CCD
- Other MILCON facilities (TBD)
GP Warehouse #2

REGION * Full services might not be required until buildings are 13 Apr 2020 CCD
fully occupied after BOD.

Annex 1503050 — Grounds Maintenance and Landscaping
Remove unwanted vegetation from SA fence lines,

MDA sidewalks/parking lots, CHUs fence line/compound, and DAY 1 30 Jun 2021
ACS Laydown area.
Grass mowing/vegetation removal from improved/semi- E et ccD
. ) feerstes-BOD

REGION improved MILCON BB areas. Per revised

J-1503050-03
o ] b

Annex 1503060 — Pavement Clearance

perimeter. .

MDA lots, SA access road, CHUs compound, and ACS Laydown DAY 1 30 Jun 2021
area.
Street sweeping and snow removal from the following
MILCON areas:
JOD/BOD of cCD
- AAMDC structures + access routes each facility
REGION - AA fence line
- SSL-A fence line
CNIC buildings and access roads 13 Apr 2020 CCD
Annex 1602000 — Electrical
Maintenance of SA back-up generator, transfer switch, and
distribution lines to SA facilities. All electrical equipment DAY 1 30 Jun 2021
are provided by others.
MDA - -
Maintenance/operation of generators to support I&CO and
ACS laydown area. Some generators are Govt-provided, DAY 1 I1&CO completion
some others are Contractor-provided.
Maintenance/operation of various light carts/generators to
REGION illuminate CNIC Security area and other operation areas DAY 1 CCD
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BOSC, Naval Support Facility Redzikowo, Poland
(N62742-16-D-3551, TO N3319118F4417) PC 000010 (rev. 6 Mar 2020)
Attachment J-0100000-04:

BOS Services Matrix

ACTIVITY

Annex 1604000 —

DESCRIPTION OF SERVICE EST. DATES

(Notional — refer to applicable Annexes for details)

From To

Maintenance/operation of generators during SA phase for
guard shacks, mobile armory, and firing range. Some
generators are Govt-provided, some others are Contractor-
provided. The firing range generator will be operated by
the Government when needed.

DAY 1 30 Jun 2021

13 Apr 2020
(scale up as
facilities come
on line)

Maintenance of back-up generators and the entire electrical
distribution system to power the MILCON facilities.

Wastewater

Maintenance/operation of SA wastewater system connected

MDA

MDA .. ; DAY 1 30 Jun 2021
to existing Polish waste water system.
Prows.lon of some portable toilets to support I&CO DAY 1 30 Jun 2021
operations.
MDA
Optional - Empty holding tanks (provided by others) DAY 1 30 Jun 2021
REGION Maintenance/operation of MILCON wastewater system 13 Apr 2020 CCD
(scale up as
facilities come
on line)
Annex 1606000 — Water
Maintenance/operation of SA water distribution system
MDA connected to existing Polish water system, including DAY 1 30 Jun 2021
treatment.
MDA/ REGION P‘rowsmlT of bottled &n@g water or water cqoler DAY 1 30 Jun 2021
dispensers to support personnel during SA period.
. . ) 13 Apr 2020
REGION Maintenance/operation of MILCON water system, (scale up as ccD

including treatment if water does not meet US standards. N
facilities come

on line
Annex 1700000 —- BSVE

MHE (excluding 1&CO):

Various | Refer to J-1700000-02
MHE/WHE (I&CO Operation Support):

Various | Refer to J-1700000-03
NTVs:

Various | Refer to J-1700000-04
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BOSC, Naval Support Facility Redzikowo, Poland
(N62742-16-D-3551, TO N3319118F4417) PC 000010 (rev. 6 Mar 2020)
Attachment J-0100000-04:
BOS Services Matrix
TIVI DESCRIPTION OF SERVICE EST. DATES
AC Lh 4 (Notional — refer to applicable Annexes for details) From I To
Bus Services:
Airport Bus Service | Upon request I 30 Jun 2021
MHE:
Various Refer to J-1700000-02
NTVs:
REGION Various Refer to J-1700000-04
Maintenance of Government-owned NT Vs (fire trucks, ccD
ambulance, HAZMAT truck. and pick-up truck) 13 Apr 2020
Maintenance of Government-owned NT Vs (Security SUVs) 28 Jan 2019 CCD
Bus Services:
REGION Airport Bus Service Upon request 30 Jun 2021
Individual Trips Upon request CCD
MHE:
Various Refer to J-1700000-02
NAVSUP
NTVs:
Various Refer to J-1700000-04
MHE:
Various Refer to J-1700000-02
CNSL
NTVs:
Various Refer to J-1700000-04
Annex 1800000 — Environmental
MDA Management of HAZWASTE during I&CO operations DAY 1 1&CO Completion
EV services to support MILCON Facilities
REGION (transportation/disposal of HM/HW/ORW). DAY 1 cCcb
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Attachment J-0300000-01:

BOSC, Naval Support Facility Redzikowo, Poland
(N62742-16-D-3551, TO N3319118F4417)

Anticipated Staffing for Translation Services PC 000010
Requesting Anticipated| Purpose/Tasks (notional) US Citizen| Working Hours
Activity Quantity Required
MDA 1 FTE Translation, interpretative assistance, and No Regular hours: on-site
guidance in administrative, security, and (Polish | Non-Regular Hours: by
technical matters. citizen is | prior arrangement
preferred)
MDA 2 FTE Provide translation, interpretative No Regular hours: on-site
(from Day 1 to 30 assistance, and guidance in medical matters (but Non-Regular Hours:
Jun 2021) to base medical staff. requires | on-call
fluency in
REGION Provide support to members of the US both Response time to arrive
(from 1 Jul 2021 to forces, the civilian component, and their English and| to the directed location
contract dependents, or US contractor employees in Polish | of the emergency is 15-
completion) all instances of interaction with the Host language | 20 minutes from
nation medical community. and medical| notification.
terms)
Provide Navy medical staff with status of
personnel under care of local medical
professionals.
Assist staff members in arranging medical
and dental appointments in the local
community; to include health exams,
procedures, laboratory results, and imaging
exams as clinically indicated and as
required.
Either certification as a Medical or Legal
translator or Bachelor's degree in
English/Polish language and 1-2 year
experience in medical vocation is required.
REGION 5 FTEs Translation, interpretative assistance, and No* Regular hours: on-site
guidance in security matters.
Non-Regular Hours: At
least 1 FTE shall be
on-site. Additional
FTEs shall be on-call
to meet mission
objectives.
REGION 1 FTE Support to Base Commanding Officer for Yes Regular hours: on-site
administrative/legal liaison functions
REGION Housing Requirements: Interpreting services for Real Estate functions are included in the Housing

Referral Services addressed in Annex 1402000.
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*Do not need to be US citizens, but do need to be cleared for working around/with sensitive material.
4. Revised Annex 0402000 spec item 1.1 is incorporated into the contract as follows:
Modify spec item 1.1 Concept of Operations in Annex 0402000 as follows.

BOSC, Naval Support Facility Redzikowo, Poland
(N62742-16-D-3551, TO N3319118F4417)
Annex 4:
Sub-Annex 0402000 - Fire and Emergency Services PC 000010 (rev202003006)

Spec Title Description
Item
1.1 Concept of Operations At contract start date and until SA Facilities demobilization, the

Contractor shall provide fire extinguisher placement/maintenance/
training and Emergency Medical Services to support SA facilities and
personnel. Site Activation Emergency Medical Services shall start to
phase out upon BOD of Fire Station and should be completed no later
than 30 June 2021.

Starting 3 months after BOD of Fire Station facility, the Contractor
shall provide Fire and Emergency services during Government
regular hours only.

Starting 4 months after BOD of Fire Station facility, the Contractor
shall provide full Fire and Emergency services on a 24/7 basis.

The Contractor shall utilize 1 fire truck and 1 ambulance from a
single fire station.

* Fire Chief in Place by 1 Dec 2019.

5. Incorporate Attachment J-1503050-03. This is to be provided as a separate attachment.

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was decreased by $2,297,341.39 from $11,152,484.08
(EST) to $8,855,142.69 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0008

The estimated/max cost has increased by (SN EEEGG
The award fee has increased by [N EEEG——
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The total cost of this line item has increased by $87,381.66 from $1,938,353.44 (EST) to $2,025,735.10
(EST).

CLIN 0009
The estimated/max cost has decreased by [|S) NG
The award fee has decreased by [[Sj NG
The total cost of this line item has decreased by $1,988,806.65 from $3,785,181.43 (EST) to
$1,796,374.78 (EST).

SUBCLIN 000901
The CLIN extended description has changed from:

FI-ELIN B021 REGION - 0402000 Fire and Emergency Services sy (-st. Cost;
AwdFee)Funding Doc. No. N6259220RC004B1

To:

FI- ELIN B021 REGION - 0402000 Fire and Emergency Services sy (Cst. Cost;
AwdFee)Funding Doc. No. N6259220RC004B1

SUBCLIN 000902
The CLIN extended description has changed from:

GL - ELIN B024 REGION - 1300000 Galley SO (st Cost; AwdFee)Funding Doc.
No. N6259220RC005B1

To:

GL - ELIN B024 REGION - 1300000 Galley SN (st Cost; AwdFee)Funding Doc. No.
N6259220RC005B1

SUBCLIN 000903
The CLIN extended description has changed from:

EM - ELIN B020 REGION - 0401000 — Force ProtectionTotal Per ELIN: [SjNCEEEE I (Est. Cost

AwdFee)This SLIN funds: [[SyNESEE B (Est. Cost; AwdFee)The remainder is funded under FUND
ACRN BW (SLIN 000914)Funding Doc. No. N6259220RC003B1

To:

EM - ELIN B020 REGION - 0401000 — Force ProtectionTotal Per ELIN: [SjNEEEEE N (Est Cost;
AwdFee)This SLIN funds: [[SyNENEE B (Est. Cost; AwdFee)The remainder is funded under FUND
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ACRN BW (SLIN 000914)Funding Doc. No. N6259220RC003B1

SUBCLIN 000904
The CLIN extended description has changed from:

TR - ELIN B035 REGION - 1700000 Base Support Vehicles and Equipment (BSVE) SN
(Est. Cost; AwdFee)Funding Doc. No. N6259220RC006B1
To:

TR - ELIN B035 REGION - 1700000 Base Support Vehicles and Equipment (BSVE) s
(Est. Cost; AwdFee)Funding Doc. No. N6259220RC006B1

SUBCLIN 000905
The CLIN extended description has changed from:

ST - ELIN B026 REGION - 1502000 Facility Investment (FI) S (st
Cost; AwdFee)Funding Doc. No. N6259220RC008B1
To:

ST - ELIN B026 REGION - 1502000 Facility Investment (FT) DI (Cst. Cost;
AwdFee)Funding Doc. No. N6259220RC008B1

SUBCLIN 000906
The CLIN extended description has changed from:

UT - Electrical - ELIN B032 REGION - 1602000 Electrical SN (Fst. Cost;
AwdFee)Funding Doc. No. N6259220RC007B1
To:

UT - Electrical - ELIN B032 REGION - 1602000 Electrical S (- st. Cost;
AwdFee)Funding Doc. No. N6259220RC007B1

SUBCLIN 000907
The CLIN extended description has changed from:

CT - ELIN BOI9AA Translation/Interpretration Services (per spec item 3.1) Less one (1) CA Translator
YOI (©st. Cost; AwdFee)Funding Doc. No. N6259220RC002B1
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To:

CT - ELIN BO019AA Translation/Interpretration Services (per spec item 3.1) Less one (1) CA Translator
DI (Est. Cost; AwdFee)Funding Doc. No. N6259220RC002B1

SUBCLIN 000909
The CLIN extended description has changed from:

QO - ELIN B025 REGION - 1402000 Unaccompanied Housing DI (Est. Cost;
AwdFee)Funding Doc. No. N6259220RC011B1

To:

QO - ELIN BO025 REGION - 1402000 Unaccompanied Housing DI (fst. Cost;
AwdFee)Funding Doc. No. N6259220RC011B1

SUBCLIN 000910
The CLIN extended description has changed from:

CA - ELIN BO19AB Librarian Services (per spec item 3.2) U.S. Citizen + one (1) CA Translator
N D) (4) | YONEIE (Est. Cost; AwdFee)Funding Doc. No. N6259220RC001B1
To:

CA - ELIN BO19AB Librarian Services (per spec item 3.2) U.S. Citizen + one (1) CA Translator
DI (Est. Cost; AwdFee)Funding Doc. No. N6259220RC001B1

SUBCLIN 000911
The CLIN extended description has changed from:

FX - Pest Control - ELIN B028 REGION - 1503020 Pest Control sy, (Est. Cost;
AwdFee)Funding Doc. No. N6259220RC010B1
To:

FX - Pest Control - ELIN B028 REGION - 1503020 Pest Control Sjgy N (- st. Cost;
AwdFee)Funding Doc. No. N6259220RC010B1
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SUBCLIN 000913
The CLIN extended description has changed from:

FX - Grounds - ELIN B030 REGION - 1503050 Grounds Maintenance and Landscaping |5} NI
IDEEN (Est. Cost; AwdFee)Funding Doc. No. N6259220RC021B1

To:

FX - Grounds - ELIN B030 REGION - 1503050 Grounds Maintenance and Landscaping SNl ;
IDEEN (Est. Cost; AwdFee)Funding Doc. No. N6259220RC021B1

SUBCLIN 000914
The CLIN extended description has changed from:

EM - ELIN B020 REGION - 0401000 — Force ProtectionTotal Per ELIN: [SjNEHENEE NI (Est Cost
AwdFee)This SLIN funds: [SjNESEEEE B (Est. Cost; AwdFee)The remainder is funded under FUND
ACRN BK (SLIN000903) Funding Doc. No. N6259220RC014B1

To:
EM - ELIN B020 REGION - 0401000 — Force ProtectionTotal Per ELIN: [SjNEEEEE N (Est Cost;

AwdFee)This SLIN funds: [SjNESEEEE B (Est. Cost; AwdFee)The remainder is funded under FUND
ACRN BK (SLIN000903) Funding Doc. No. N6259220RC014B1

SUBCLIN 000915
The CLIN extended description has changed from:

UT - Water - ELIN B034 REGION - 1606000 Water DI (©st. Cost; AwdFee)Funding
Doc. No. N6259220RC025B1
To:

UT - Water - ELIN B034 REGION - 1606000 Water DI (Cst. Cost; AwdFee)Funding
Doc. No. N6259220RC025B1

SUBCLIN 000917
The CLIN extended description has changed from:

FX - Pavement - ELIN B031 REGION - 1503060 Pavement Clearance  SiSyHZN I (st Cost;
AwdFee)Funding Doc. No. N6259220RC022B1

To:



N6274216D3551
N3319118F4417P00009
Page 17 of 24

FX - Pavement - ELIN B031 REGION - 1503060 Pavement Clearance  [{S)NIN (st Cost;
AwdFee)Funding Doc. No. N6259220RC022B1

SUBCLIN 000918
The CLIN extended description has changed from:

UT - Wastewater ELIN B033 REGION - 1604000 Wastewater [[Sy NI (Est Cost;
AwdFee)Funding Doc. No. N6259220RC024B1

To:

UT - Wastewater ELIN B033 REGION - 1604000 Wastewater $14,797.83; $739.89 (Est. Cost;
AwdFee)Funding Doc. No. N6259220RC024B1

SUBCLIN 000919
The CLIN extended description has changed from:

FX - Custodial - ELIN B027 REGION - 1503010 Custodial DI (Est. Cost
AwdFee)Funding Doc. No. N6259220RC019B1

To:

FX - Custodial - ELIN B027 REGION - 1503010 Custodial DI (Est. Cost;
AwdFee)Funding Doc. No. N6259220RC019B1

CLIN 0010

The estimated/max cost has decreased by [|S) NG
The award fee has decreased by [[Sj NG

The total cost of this line item has decreased by $3,040.90 from $114,527.45 (EST) to $111,486.55 (EST).

SUBCLIN 001001
The CLIN extended description has changed from:

NAVSUP - ELIN B038 1002000 Supply Services [[SjNyI (Fst. Cost; AwdFee)Funding Doc. No.
N3490B20RX00005
To:

NAVSUP - ELIN B038 1002000 Supply Services [[SjNyI (st Cost; AwdFee)Funding Doc. No.
N3490B20RX00005
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SUBCLIN 001002
The CLIN extended description has changed from:

NAVSUP - ELIN BO037 1001000 Material Management Sy (Est Cost; AwdFee)Funding
Doc. No. N3490B20RX00006

To:

NAVSUP - ELIN BO037 1001000 Material Management SSyNENEE (Est. Cost; AwdFee)Funding Doc.
No. N3490B20RX00006

CLIN 0011

The estimated/max cost has decreased by [|Sj NG
The award fee has decreased by

o |
The total cost of this line item has decreased by $392,875.50 from $479,091.05 (EST) to $86,215.55
(EST).

SUBCLIN 001101
The CLIN extended description has changed from:

CNSL - ELINs B040 & B041 1502000 Facility Investment (FI) & 1700000 Base Support Vehicles and
Equipment (BSVE) DI  (Est. Cost; AwdFee)Funding Doc. No. HQ0147073987

To:

CNSL - ELINs B040 & B041 1502000 Facility Investment (FI) & 1700000 Base Support Vehicles and
Equipment (BSVE) YN  (Est. Cost; AwdFee)Funding Doc. No. HQ0147073987

CLIN 0013
The estimated/max cost has decreased by [|Sj NG
The award fee has decreased by [[Sj NG
The total cost of this line item has decreased by $77,738.96 from $837,029.67 (EST) to $759,290.71
(EST).

CLIN 0014
The estimated/max cost has decreased by [|Sj NG
The award fee has decreased by [[Sj NG
The total cost of this line item has decreased by $42,493.54 from $3,781,914.76 (EST) to $3,739,421.22
(EST).
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CLIN 0016

The estimated/max cost has decreased by [|S} NG
The award fee has decreased by

o ]
The total cost of this line item has decreased by $64,218.05 from $906,918.48 (EST) to $842,700.43

(EST).
CLIN 0019
The estimated/max cost has increased by [[Sj NG
The award fee has increased by [N NG
The total cost of this line item has increased by $6,506.58 from $3,698,119.24 (EST) to $3,704,625.82
(EST).

SUBCLIN 000803 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
000803 $0.00
FUND ACRN CE - MDA
CPAF

Annexes 0300000 & 1502000
(Est. Cost; AwdFee)

Funding Doc. No. HQ0147077418 Customer ACRN: AA
MILSTRIP: HQ0147077418

ESTIMATED COST $0.00
BASE FEE $0.00
$0.00
SUBTOTAL EST COST + BASE
MAX AWARD FEE $0.00
TOTAL EST COST + FEE $0.00
ACRN CE $87,381.66

CIN: 000000000000000000000000000000

SUBCLIN 000921 is added as follows:



ITEM NO
000921

ITEM NO
000922

SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE

FUND ACRN CF - Region FX ISWM

CPAF

FX - ISWM - ELIN B029

REGION - 1503030 Integrated Solid Waste Management (ISWM)

(Est. Cost; AwdFee)
Funding Doc. No. N6259220RC072B1 Customer ACRN: AA
MILSTRIP: N6259220RC072B1

ESTIMATED COST

BASE FEE

SUBTOTAL EST COST + BASE
MAX AWARD FEE

TOTAL EST COST + FEE
ACRN CF
CIN: 000000000000000000000000000000

SUBCLIN 000922 is added as follows:

SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE

FUND ACRN CG - Region MW
CPAF

MW - ELIN BO023

REGION - 1200000 MWR Support

()4 ]
(Est. Cost; AwdFee)

Funding Doc. No. N6259220RC066B1 Customer ACRN: AA
MILSTRIP: N6259220RC066B1

ESTIMATED COST

BASE FEE

SUBTOTAL EST COST + BASE
MAX AWARD FEE

TOTAL EST COST + FEE
ACRN CG
CIN: 000000000000000000000000000000

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for SUBCLIN 000803:

INSPECT AT INSPECT BY ACCEPT AT
N/A N/A N/A
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AMOUNT
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

AMOUNT
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

ACCEPT BY
N/A
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The following Acceptance/Inspection Schedule was added for SUBCLIN 000921:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A N/A

The following Acceptance/Inspection Schedule was added for SUBCLIN 000922:
INSPECT AT INSPECTBY  ACCEPT AT ACCEPT BY
N/A N/A N/A N/A

SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule Item has been deleted from CLIN 0008:

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE

POP 01-DEC-2019 TO N/A N/A

30-NOV-2020 FOB: Destination

The following Delivery Schedule item has been added to CLIN 0008:

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE

POP 01-DEC-2019 TO N/A N/A

30-DEC-2022 FOB: Destination

SECTION G - CONTRACT ADMINISTRATION DATA
Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the total funded amount for this document was decreased by $2,297,341.40
from $11,152,484.06 to $8,855,142.66.

SUBCLIN 000803:
Funding on SUBCLIN 000803 is initiated as follows:

ACRN: CE
CIN: 000000000000000000000000000000

Acctng Data: 9700400 2500 254 044411 2D 000000

Increase: (D) (4) |
Total: [N
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Cost Code: HQ0147077418
SUBCLIN 000901:

BL: 1701804 52FA 254 00520 056521 2D FINCEW 59220RC004B1 (CIN
000000000000000000000000000000) was decreased by [N

SUBCLIN 000902:

BM: 1701804 52FA 25400520 056521 2D GLNCHJ 59220RC005B1 (CIN
000000000000000000000000000000) was decreased by [EI NN

SUBCLIN 000904:

BN: 1701804 52FA 254 00520 056521 2D TRNCGP 59220RC006B1 (CIN
000000000000000000000000000000) was decreased by [EI NN

SUBCLIN 000905:

BQ: 1701804 52FM 254 00520 056521 2D STNCCH 59220RC008B1 (CIN
000000000000000000000000000000) was decreased by [N

SUBCLIN 000906:

BP: 1701804 52FA 254 00520 056521 2D UTNCFB 59220RC007B1 (CIN
000000000000000000000000000000) was decreased by [T

SUBCLIN 000907:

BJ: 1701804 52FA 254 00520 056521 2D CTNCFA 59220RC002B1 (CIN
000000000000000000000000000000) was decreased by [N

SUBCLIN 000909:

BT: 1701804 52FA 254 00520 056521 2D QONCGA 59220RCO11B1 (CIN
000000000000000000000000000000) was decreased by [N TN

SUBCLIN 000910:

BH: 1701804 52FA 254 00520 056521 2D CANCFU 59220RC001B1 (CIN
000000000000000000000000000000) was decreased by [N

SUBCLIN 000911:

BS: 1701804 52FA 254 00520 056521 2D FXNCEY 59220RC010B1 (CIN
000000000000000000000000000000) was decreased by [ NEN

SUBCLIN 000913:

BV: 1701804 52FA 254 00520 056521 2D FXNCEY 59220RC021B1 (CIN
000000000000000000000000000000) was decreased by [N

SUBCLIN 000914:
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BW: 1701804 52FA 254 00520 056521 2D EMNCFB 59220RC014B1 (CIN
000000000000000000000000000000) was decreased by NN

SUBCLIN 000915:

BX: 1701804 52FA 254 00520 056521 2D UTNCFB 59220RC025B1 (CIN
000000000000000000000000000000) was decreased by [N

SUBCLIN 000917:

BZ: 1701804 52FA 254 00520 056521 2D FXNCEY 59220RC022B1 (CIN
000000000000000000000000000000) was decreased by [T

SUBCLIN 000918:

CA: 1701804 52FA 254 00520 056521 2D UTNCGM 59220RC024B1 (CIN
000000000000000000000000000000) was decreased by [N

SUBCLIN 000919:

CB: 1701804 52FA 254 00520 056521 2D FXNCEY 59220RC019B1 (CIN
000000000000000000000000000000) was decreased by [N

SUBCLIN 000921:
Funding on SUBCLIN 000921 is initiated as follows:

ACRN: CF
CIN: 000000000000000000000000000000

Acctng Data: 1701804 52FA 254 00520 056521 2D FXNCEY

Increase: _
Total: SSyNENE

Cost Code: 59220RC072B1

SUBCLIN 000922:
Funding on SUBCLIN 000922 is initiated as follows:

ACRN: CG
CIN: 000000000000000000000000000000

Acctng Data: 1701804 52FA 254 00520 056521 2D MWNCGZ

Increase: SSyNENE
Total: SSyNENE

Cost Code: 59220RC066B1

SUBCLIN 001001:
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BF: 1701804 9U3N 254 3490B 0 050120 2D 000000 A00005390714 (CIN
000000000000000000000000000000) was decreased by NI

SUBCLIN 001002:

BG: 1701804 9U3N 254 3490B 0 050120 2D 000000 A00005390716 (CIN
000000000000000000000000000000) was decreased by [N

SUBCLIN 001101:

BD: 9700400 2500 254 044411 2D HQO0147 073987 (CIN 000000000000000000000000000000) was
decreased by NG

(End of Summary of Changes)





